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ESTIMATE RUN 01/04/2008

ESTIMATE SUMMARY 14:59:00

CONTID: C16037         ESTIMATE NO: 0005 PROG 2005

PCN: 16037-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 - DOLORES NORTHEAST PERCENT TIME:

PROJECT NO: STA 145A-041                  

SH 145 - DOLORES NORTHEAST

NAME OF ROAD: SH 145

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 01/04/2008 DATE TIME STARTED 06/05/2007

P.O. BOX 580 DATE LET 04/26/2007 DATE WORK BEGAN 07/09/2007

 DATE AWARDED 05/15/2007 DATE TIME STOPPED 11/29/2007

 DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED 11/29/2007

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 06/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,352,739.00 PARTICIPATING $ $ 386,962.40

AWARD PROJECT AMT: 3,396,164.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

97 WORK DAYS

WORK DAYS93

97.76%

75,154.64

386,962.40

386,962.40

386,962.40

$

$

$

$

3,277,584.36

0.00

3,277,584.36

0.00

3,277,584.36

-50,942.47

0.00

3,226,641.89

0.00

AMOUNT DUE 3,226,641.89 386,962.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 386,962.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

97.0
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.250 3,750.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF TREE 18.000 18.000

EACH 0.000 0.00

750.00000 18.000 13,500.00

202-00010  
 

0015 REMOVAL OF HEADWALL 11.000 11.000

EACH 0.000 0.00

1,500.00000 11.000 16,500.00

202-00015  
 

0020 REMOVAL OF PIPE 360.000 359.000

LF  1.000 100.00

100.00000 360.000 36,000.00

202-00035  
 

0025 *REMOVAL OF DELINEATOR 117.000 117.000

EACH 0.000 0.00

4.00000 117.000 468.00

202-00090  
 

0030 REMOVAL OF ASPHALT MAT 10,000.000 8,914.000

SY  852.000 4,260.00

5.00000 9,766.000 48,830.00

202-00220  
 

0035 CLEAN CULVERT 22.000 0.000

EACH 22.000 55,000.00

2,500.00000 22.000 55,000.00

202-04002  
 

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,802.000 4,574.600

CY  1,953.400 29,301.00

15.00000 6,528.000 97,920.00

203-00010  
 

0045 MUCK EXCAVATION 1,053.190 979.190

CY  73.810 1,476.20

20.00000 1,053.000 21,060.00

203-00100  
 

0050 PROOF ROLLING 32.000 32.000

HOUR 0.000 0.00

115.00000 32.000 3,680.00

203-01100  
 

0055 ROLLING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01140  
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 60.000 2.000

HOUR 2.000 300.00

150.00000 4.000 600.00

203-01500  
 

0065 COMBINATION LOADER 40.000 0.000

HOUR 4.000 460.00

115.00000 4.000 460.00

203-01594  
 

0070 POTHOLING 80.000 19.000

HOUR 28.000 5,600.00

200.00000 47.000 9,400.00

203-01597  
 

0075 STRUCTURE BACKFILL (FLOW-FILL) 202.000 171.000

CY  31.000 4,650.00

150.00000 202.000 30,300.00

206-00065  
 

0080 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

207-00305  
 

0085 STOCKPILE WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

207-00310  
 

0090 EROSION LOG (18 INCH) 3,770.000 3,770.000

LF  0.000 0.00

8.95000 3,770.000 33,741.50

208-00003  
 

0095 SILT FENCE 3,492.000 3,492.000

LF  0.000 0.00

3.00000 3,492.000 10,476.00

208-00020  
 

0100 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 2,500.00

2,500.00000 1.000 2,500.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 1.000 0.600

L S 0.400 2,000.00

5,000.00000 1.000 5,000.00

208-00200  
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 14,137.000 14,137.000

GAL 0.000 0.00

1.50000 14,137.000 21,205.50

209-00600  
 

0120 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 0.000

EACH 16.000 4,400.00

275.00000 16.000 4,400.00

210-00011  
 

0125 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 1.000 330.00

330.00000 1.000 330.00

210-00012  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 1.000 360.00

360.00000 1.000 360.00

210-00013  
 

0135 *RESET GROUND SIGN 2.000 0.000

EACH 2.000 800.00

400.00000 2.000 800.00

210-00810  
 

0140 *SEEDING (NATIVE) 12.530 0.000

ACRE 12.500 11,000.00

880.00000 12.500 11,000.00

212-00006  
 

0145 *SEEDING (WETLANDS) 0.600 0.000

ACRE 0.100 200.00

2,000.00000 0.100 200.00

212-00028  
 

0150 *SOIL CONDITIONING 12.530 0.000

ACRE 12.500 3,750.00

300.00000 12.500 3,750.00

212-00032  
 

0155 *MULCHING (WEED FREE STRAW) 12.900 0.000

ACRE 11.600 12,760.00

1,100.00000 11.600 12,760.00

213-00004  
 

0160 *MULCH TACKIFIER 2,600.000 0.000

LB  2,325.000 5,812.50

2.50000 2,325.000 5,812.50

213-00061  
 

0165 *DECIDUOUS TREE (2 INCH CALIPER) 70.000 0.000

EACH 70.000 36,750.00

525.00000 70.000 36,750.00

214-00220  
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BRUSH LAYER CUTTING 1,000.000 0.000

EACH 1,000.000 7,000.00

7.00000 1,000.000 7,000.00

214-01010  
 

0175 *SOIL RETENTION BLANKET (STRAW) 4,800.000 0.000

SY  4,707.000 11,767.50

2.50000 4,707.000 11,767.50

216-00039  
 

0180 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

210.00000 0.000 0.00

217-00020  
 

0185 AGGREGATE BASE COURSE (CLASS 3) 0.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-03000  
 

0190 AGGREGATE BASE COURSE (CLASS 6) 14,797.630 13,746.330

TON 1,051.300 22,077.30

21.00000 14,797.630 310,750.23

304-06000  
 

0195 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

56,692.000 56,692.000

SY  0.000 0.00

3.00000 56,692.000 170,076.00

310-00610  
 

0200 HOT MIX ASPHALT (GRADING SX) (75) 19,160.240 19,136.040

TON 24.200 1,089.00

45.00000 19,160.240 862,210.80

403-36400  
 

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,116.020 1,115.560

TON 0.460 181.70

395.00000 1,116.020 440,827.90

411-03352  
 

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 3,675.000 3,576.000

GAL 99.000 198.00

2.00000 3,675.000 7,350.00

411-10255  
 

0215 GEOTEXTILE (SEPARATOR) (CLASS B) 1,872.220 1,872.220

SY  -0.220 -0.66

3.00000 1,872.000 5,616.00

420-00131  
 

0220 RIPRAP (6 INCH) 87.000 82.500

CY  2.500 312.50

125.00000 85.000 10,625.00

506-00206  
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 INCH REINFORCED CONCRETE PIPE 328.000 311.000

LF  -31.000 -3,100.00

100.00000 280.000 28,000.00

603-01240  
 

0230 24 INCH REINFORCED CONCRETE END SECTION 10.000 10.000

EACH 0.000 0.00

1,000.00000 10.000 10,000.00

603-05024  
 

0235 18 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

350.00000 20.000 7,000.00

603-10180  
 

0240 24 INCH CORRUGATED STEEL PIPE 62.000 62.000

LF  0.000 0.00

300.00000 62.000 18,600.00

603-10240  
 

0245 18 INCH STEEL END SECTION 7.000 7.000

EACH 0.000 0.00

400.00000 7.000 2,800.00

603-30018  
 

0250 24 INCH STEEL END SECTION 11.000 11.000

EACH 0.000 0.00

450.00000 11.000 4,950.00

603-30024  
 

0255 4 INCH PERFORATED PIPE UNDERDRAIN 36.000 36.000

LF  0.000 0.00

75.00000 36.000 2,700.00

605-00040  
 

0260 PIPE EDGE DRAIN 350.000 256.000

LF  72.000 3,600.00

50.00000 328.000 16,400.00

605-82100  
 

0265 SUBSURFACE DRAIN OUTLET 150.000 102.000

LF  0.000 0.00

60.00000 102.000 6,120.00

605-84000  
 

0270 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,162.500 0.000

LF  3,087.500 64,837.50

21.00000 3,087.500 64,837.50

606-00301  
 

0275 *TRANSITION TYPE 3J 3.000 0.000

EACH 3.000 1,575.00

525.00000 3.000 1,575.00

606-01385  
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *END ANCHORAGE TYPE 3K 3.000 0.000

EACH 3.000 4,500.00

1,500.00000 3.000 4,500.00

606-01390  
 

0285 *END ANCHORAGE (NONFLARED) 10.000 0.000

EACH 10.000 21,000.00

2,100.00000 10.000 21,000.00

606-02003  
 

0290 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 1.000 1,750.00

1,750.00000 1.000 1,750.00

606-02005  
 

0295 FENCE (PLASTIC) 549.000 549.000

LF  0.000 0.00

5.00000 549.000 2,745.00

607-11525  
 

0300 *DELINEATOR (TYPE I) 128.000 0.000

EACH 105.000 1,785.00

17.00000 105.000 1,785.00

612-00001  
 

0305 *DELINEATOR (TYPE III) 80.000 0.000

EACH 65.000 1,300.00

20.00000 65.000 1,300.00

612-00003  
 

0310 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 5,000.00

50,000.00000 1.000 50,000.00

625-00000  
 

0315 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

626-00000  
 

0320 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 2,500.00

5,000.00000 1.000 5,000.00

626-01000  
 

0325 *EPOXY PAVEMENT MARKING 176.000 0.000

GAL 176.000 10,032.00

57.00000 176.000 10,032.00

627-00005  
 

0330 PAVEMENT MARKING PAINT (WATERBORNE) 311.000 311.000

GAL 0.000 0.00

30.00000 311.000 9,330.00

627-00011  
 



CONTID: C16037         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 3,700.000 3,011.250

HOUR 555.500 11,665.50

21.00000 3,566.750 74,901.75

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 60.000 49.000

DAY 4.000 328.00

82.00000 53.000 4,346.00

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 80.000 59.000

DAY 14.000 6,090.00

435.00000 73.000 31,755.00

630-00012  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 23.400

EACH 2.600 65.00

25.00000 26.000 650.00

630-80341  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 59.400

EACH 6.600 264.00

40.00000 66.000 2,640.00

630-80342  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 14.00

35.00000 4.000 140.00

630-80343  
 

0365 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 81.000

SF  9.000 225.00

25.00000 90.000 2,250.00

630-80344  
 

0370 *VERTICAL PANEL 202.000 181.800

EACH 20.200 202.00

10.00000 202.000 2,020.00

630-80350  
 

0375 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

630-80357  
 

0380 *DRUM CHANNELIZING DEVICE 381.000 342.900

EACH 38.100 495.30

13.00000 381.000 4,953.00

630-80360  
 

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 8.100

EACH 0.900 18.00

20.00000 9.000 180.00

630-80363  
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONE 224.000 201.600

EACH 22.400 156.80

7.00000 224.000 1,568.00

630-80380  
 

0395 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510  
 

0400 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 11,000.000 0.000

F A 10,478.810 10,478.81

1.00000 10,478.810 10,478.81

700-70012  
 

0415 F/A FUEL COST ADJUSTMENT 5,000.000 4,130.440

F A 351.290 351.29

1.00000 4,481.730 4,481.73

700-70016  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A ON-THE-JOB TRAINEE 377.200 102.000

F A 275.200 275.20

1.00000 377.200 377.20

700-70023  
 

0430 F/A QUALITY INCENTIVE PAYMENT -44,863.990 -45,669.570

F A 805.580 805.58

1.00000 -44,863.990 -44,863.99

700-70025  
 

0435 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0440 F/A ENVIRONMENTAL SURVEY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A RELOCATE UTILITIES 6,960.000 6,960.000

F A 0.000 0.00

1.00000 6,960.000 6,960.00

700-70100  
 

0450 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0480 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CMO 2 MCR 
LINE 1

10,634.500 10,634.500

TON -441.520 -9,271.92

21.00000 10,192.980 214,052.58

304-03006  
 

0485 ADDED ITEM (DOLLAR)/ CO #3 OVERWEIGHT TRUCKS -330.000 -330.000

DOL 0.000 0.00

1.00000 -330.000 -330.00

900-00006  
 

0490 HOT MIX ASPHALT (PATCHING) (ASPHALT) MCR LINE 3 60.000 56.330

TON 0.000 0.00

235.00000 56.330 13,237.55

403-00720  
 

0495 TOPSOIL TOPSOIL MCR LINE 4 785.000 0.000

CY  785.000 35,325.00

45.00000 785.000 35,325.00

207-00205  
 

0500 ADDED ITEM (FOOT)/ EXCESS 24-IN RCP 48.000 0.000

LF  48.000 1,368.00

28.50000 48.000 1,368.00

900-00012  
 

0505 ADDED ITEM (DOLLAR)/ SKY UTE LIEN 0.000 0.000

DOL -14,857.700 -14,857.70

1.00000 -14,857.700 -14,857.70

900-00006  
 

CAT 0200 $386,962.40 3,246,084.36CURRENT AMT 3,321,239.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 



CONTID: C16037         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16037-BID    ESTIMATE RUN 01/04/2008

PROJECT: STA 145A-041                  ESTIMATE NO: 0005 14:59:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0465 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 31,500.00CURRENT AMT 31,500.00 $$

PROJECT TOTAL 386,962.40 $ 3,277,584.36CURRENT AMT 3,352,739.00 $$


